
J.N. BAXTER & CO., a California Limited Partnership

iBaxter
December 16, 2013

RECEIVED

DEC I8Z013

Office of Air, Waste & ToxiCs

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

December 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the December 2013 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from November 15, 2013,

to December 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments ti'at

occurred on this project during this reporting period are outlined below:

• Baxter met with EPA in Seattle on December 3, 2013, to present initial findings on the soutt
area investigation and discuss progress on the treatability study.

• The Remedial Action Pilot System continued to operate during the reporting period.

LL.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

▪ Baxter continues to evaluate soil and groundwater data generated from the Source Area
Investigation.

• Baxter will continue to operate the Pilot Study remediation system during the next reporting
period.

OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.
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Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

December 16, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp,
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

JBaxter
November 15, 2013

RECEIVED

NOV 20 2013

Office of Air, Waste & Toxics

z (A/43 v 1 q

rr t
p5p t2l3

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Dear Ms. Palumbo:

This letter provides the November 2013 progress report for work under the Administrative Order on

Consent (AOC) for the J.M. Baxter & Co. (Baxter) facility during the period from October 15, 2013, to

November 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

• On November 11, 2013, EPA approved Baxter's request to incorporate all the existing data
that would normally be included in the Stand Alone Data Document (SADD) into the revised
CMS rather than submit the Stand Alone Data Document in December, for this year's SADD
requirement.

• Baxter has scheduled a meeting with EPA in Seattle on December 3, 2013, to discuss
progress on the treatability study.

• The Remedial Action Pilot System continued to operate during the reporting period.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

▪ Baxter continues to evaluate soil and groundwater data generated from the Source Area
Investigation.

• Baxter will continue to operate the Pilot Study remediation system during the next reporting
period.

Subject:

	

November 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

November 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

iBaxter
October 15, 2013

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

RECEIVED

OCT 18 2013

Office of Air, Waste & Toxics

Subject:

	

October 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the October 2013 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from September 15, 2013,

to October 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

• On September 19, 2013, Baxter initiated field activities related to the Revised Source Area
Investigation and Chemical Oxidation Pilot Test Work Plan (Pork Plan). Field work included
installation of four soil boreholes in the Main Treating Area using roto-sonic drilling equipment;
and collection of groundwater samples from five on-site wells, All field work was completed by
September 21, 2013.

• The following samples were collected from the soil borehole and on-site wells and submitted
for laboratory analysis in accordance with the EPA-approved Work Plan:

Six soil samples and one groundwater sample were provided to Ursus Remediation
Testing and Technologies of Mt. Horeb, Wisconsin for total oxidant demand and treatability

testing.

Seven soil samples (including one duplicate) were submitted to ALS Laboratories in Kelso,
Washington, for organic and general chemistry analysis.

Four soil samples were submitted to Microbial Insights of Knoxville, Tennesee, for DNA

testing.

mos.

LIN=
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Six groundwater samples (including a duplicate and equipment rinsate) were submitted to
ALS Laboratories in Kelso, Washington, for organic and general chemistry analysis.

• The Remedial Action Pilot System continued to operate during the reporting period.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

▪ Baxter plans to evaluate soil and groundwater data generated from the Source Area
Investigation as it is received.

• Baxter will continue to operate the Pilot Study remediation system during the next reporting
period.

OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

• Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.
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Signature:

	

'

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

October 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

3



J.H. BAXTER & CO., a California Limited Partnership

l LiBaxter
RECEIVED

September 16, 2013

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

SEP 232013

Office of Air, Waste & Toxins

A30t `,

9 fHe/zol

Subject:

	

September 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the September 2013 progress report for work under the Administrative Order

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from August 15, 2013, CI=
September 15, 2013.

	

C.^

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions perfor 4f^R

and any problems encountered relative to work required by the AOC. Significant developments tha

occurred on this project during this reporting period are outlined below:

Baxter completed routine groundwater monitoring activities (third quarter event) between
August 25 and 28, 2013.

▪ On August 30, 2013, Baxter submitted to EPA the Revised Source Area Investigation and
Chemical Oxidation Pilot Test Work Plan.

• On September 12, 2013, EPA approved the Revised Source Area Investigation and Chemical
Oxidation Pilot Test Work Plan.

• The Remedial Action Pilot System continued to operate during the reporting period.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

• Baxter plans to implement the field work associated with the Source Area Investigation and
Chemical Oxidation Pilot Test Work Plan between September 19 and 21, 2013.

• Baxter will continue to operate the Pilot Study remediation system during the next reporting
period.
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

• Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

't'
Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

September 16, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

	

to)
Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

inaxter RECEIVED

AUG 2 0 2013

Office of Air, Waste & Taxies

August 15, 2013

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

August 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the August 2013 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from July 15, 2013, to

August 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that 2:3-aw
occurred on this project during this reporting period are outlined below:

	

CJ
On July 15, 2013, Baxter submitted to EPA the First Quarter 2013 Operations and Monitorini.L1
Report.

On July 25, 2013, Baxter met with EPA in Seattle to discuss additional needs for the SourceL~
Area Investigation and Chemical Oxidation Pilot Test Work Plan. Baxter has continued the
development of the Work Plan in accordance with the meeting discussions.

• The Remedial Action Pilot System continued to operate during the reporting period.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

• Baxter will continue to operate the Pilot Study remediation system during the next reporting
period.

• Baxter has scheduled routine quarterly groundwater monitoring activities (third quarter event)
beginning August 25, 2013.
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

• Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, i certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

August 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

	

za
Phone 650 349 0201

	

Fax 650 570 6878

Signature:



J.H. BAXTER & CO., a California Limited Partnership

inaxter
July 15, 2013

RECEIVED

JUL 18 2013

Office of Air, Waste & TOXICS

QI4 30t9

71 J 5/zo13

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

July 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the July 2013 progress report for work under the Administrative Order on Consent

(AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from June 15, 2013, to July 15,

2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

• On June 28, 2013, Baxter submitted to EPA the Source Area Investigation and Chemical
Oxidation Pilot Test Work Plan.

• On July 15, 2013, Baxter submitted to EPA the First Quarter 2013 Operations and Monitoring
Report.

• The Remedial Action Pilot System has operated at a reduced capacity during the reporting
period.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

• Baxter will continue to operate the Pilot Study remediation system during the next reporting
period.

• Baxter has scheduled a meeting with EPA on July 25, 2013, to discuss the Source Area
Investigation and Chemical Oxidation Pilot Test Work Plan.
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

July 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

iBaxter
June 17, 2013

RECEIVED

JUN 70 2313

Office of Air, Waste & Toxic*

v/1 31_

It(

<a/(if (3

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

June 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the June 2013 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from May 15, 2013, to

June 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

• On May 21, 2013, Baxter received a fetter from EPA requesting a work plan for a pilot study
for chemical oxidation study.

▪ During the week of June 3, 2013, Baxter conducted the routine second quarter 2013 quarterly
monitoring activities.

• On June 11, 2013, Baxter submitted to EPA the Fourth Quarter 2012 Operations and .^.
Monitoring Report.

Liam
The Remedial Action Pilot System has operated at a reduced capacity during the reporting
period. Baxter is developing plans for maintenance activities that will be performed as soon as
practical to improve system flow rate and uptime.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

▪ Baxter will submit a Pilot Study Work Plan and the First Quarter 2013 Operations and
Monitoring Report during the next reporting period.

L^.J
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted, I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

June 17, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter

Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.

RueAnn Thomas, Nattura Group

J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O, Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

inaxter
May 15, 2013

RECEIVED

MAY 2 0 2013

Office of Air, Waste & Toxics

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

May 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the May 2013 progress report for work under the Administrative Order on Consent

(AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from April 15, 2013, to May 15,

2013.
>min

SIGNIFICANT DEVELOPMENTS THIS PERIOD

	

CL.

This section discusses significant developments for the reporting period, including actions perform'edCC^

and any problems encountered relative to work required by the AOC. Significant developments that L..‘Ej
occurred on this project during this reporting period are outlined below:

soma,-

On April 17, 2013, Baxter submitted the Corrective Measures Study (Revision 3).

	

L`am'

The Remedial Action Pilot System has operated intermittently during the reporting period.
Baxter is developing plans for maintenance activities that will be performed as soon as
practical to improve system uptime.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

• Baxter plans to conduct routine quarterly groundwater monitoring activities during the week of
June 3, 2013.

OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.
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May 2013 Progress Report
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Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

May 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

rN)''
Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878



RECEIVED

J.N. BAXTER & CO., a California Limited Partnership

inaxter

/430th
14F

4. - (5 -- -iok

APR 172013

April 15, 2013

	

Office of Air, Waste & Toxlcs

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

April 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the April 2013 progress report for work under the Administrative Order on Consent

(AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from March 15, 2013, to April 15,

2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

• The Remedial Action Pilot System has been shut down during the reporting period due to high
water levels in the infiltration gallery. Baxter is developing plans for maintenance activities that
will be performed as soon as practical.

• Baxter continued development of the Corrective Measures Study (Revision 3). s>'®'

▪ On April 3, 2013, Baxter received from EPA an extension on the submittal date for Corrective lQ
Measures Study, Revision 3. The new submittal date is April 18, 2013.

	

C.7

W

=one

Lie

• Baxter will submit the Corrective Measures Study (Revision 3) on or before April 18, 2013.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

• Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

April 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.0, Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

inaxter RECEIVED

MAR 18 2013

Office of Air, Waste & ToxiCs

March 15, 2013

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

March 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the March 2013 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from February 15, 2013, to

March 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

▪ The Remedial Action Pilot System has been shut down during the reporting period due to high
water levels in the infiltration gallery. Baxter is developing plans for maintenance activities that

	

will be performed as soon as practical.

	

W

® Baxter continued development of the Corrective Measures Study (Revision 3). J
mown

• On February 18, 2013, Baxter requested an extension in the due date for the Corrective
Measures Study (Revision 3). EPA granted a 30 day extension on February 21, 2013.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

▪ Baxter will submit the Corrective Measures Study (Revision 3) during the next reporting period.
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

• Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

	

litu

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

March 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

	

to
Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

Jnaxter

February 15, 2013

RECEIVED

FEB 19 2013

Office of Air, Waste & Toxics

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

February 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the February 2013 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from January 15, 2013, to

February 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

The Remedial Action Pilot System continued to be operated during the reporting period. High
water levels were present in the infiltration gallery of the Remedial Action Pilot System which
resulted in intermittent operation during the reporting period.

Baxter continued development of the Corrective Measures Study (Revision 3).

Baxter conducted routine quarterly groundwater monitoring activities during the week of
February 11, 2013.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

Baxter will investigate the high water levels in the infiltration gallery during the next reporting
period and develop plans for maintenance activities.

Baxter will continue development of the Corrective Measures Study (Revision 3).
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OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

• Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

February 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership

JBaxter
RECEIVED

JAN 2 2 2013
January 15, 2013

Office of Air, Waste & TOXIN

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

	

January 2013 Progress Report
J.H. BAXTER ARLINGTON FACILITY.
Docket No. RCRA-10-2001-0086 C:D

Dear Ms. Palumbo:

This letter provides the January 2013 progress report for work under the Administrative Order on

Cm,

LJ
,.-.J

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from December 15, 2012, l

to January 15, 2013.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

• The Remedial Action Pilot System continued to be operated during the reporting period.

• On December 28, 201.2, the Stand Alone Data Document (SADD) was submitted to EPA.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

• The Remedial Action Pilot System will continue to be operated during the next reporting
period.

• Baxter will continue development of the Corrective Measures Study (Revision 3).

OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

• Baxter has no other information to report.

'iv
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CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gathering

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

January 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365

	

P.O. Box 5902

	

San Mateo, CA 94402

Phone 650 349 0201

	

Fax 650 570 6878
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